SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:42PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 297 Const Calendar Day: 401 Date: 10-Jul-2013 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition foggy, overcast AM; clear, warm PM

Working Day If no, explain:

Diary: Dispute
General Comments
Track progress of FWS's installation of mechanical piping. Check layout from preliminary response to RFI =
3366R00. Inspect delivery of 2 sections of 12" DIP with flange sections attached. Misc MEP paperwork
and write diaries.
04-0120F4 Bid Item: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
6" DIP installation 122 0-000-000.122 -
Wayne Ellis spent the shift intalling the PS-3 clamps for the 6" CCSF Recleaimed Water Main between PP
98 and PP 104. Narcisio Biagi assisted for 6 hours, and Dave Law for 3 hours.
Tom Colombo spent the entire shift in the FWS trailer at Pier 7 doing paperwork.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 —~
Josh Johnson and Tim Egsuvel spnt the whole shift working on welding the 4" CA line at the diversion
around the belvedere light post pedistal at PP 117EB
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 2.00 0.00 0.00 2.00 D
Plumber/Pipefitter JNM DAVID LAW 5.00 0.00 0.00 5.00 D
Di ary: Dispute
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 297 Date: 10-Jul-2013 Wednesday

Mechaincial Piping Installation 0-MSI-EFA.187 ]

Dave Law and Jim Perry spent 3 hours modifying the PS-14s along the IB barrier of the EB bridge between
PP 126 and PP 128 per the direction given in RFI 3361.

This work involved using a mag drill to relocate the bolt holes in the PS-14 and in the barrier rib plate.
Dave Law and Naciso Biagi spent approximately 2 hours off-loading sections of DIP whiche had been sent
off site to be trimmed and have bolted flange sections added. This sections will be used to install the air

releif valves for the 6", 10", and 12" lines per the direction given in the response to RFI 3517.

Once off-loaded, the DIP was sent to the CCC paint booth for blasting, priming, and painting.
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